

Communication

Date	10 June 2026
Team ID	XXXXXX
Project Name	Voice-Based Concept Understanding Analyser (VBCUA)
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp, Microsoft Teams, In-person	Team Member 1, Team Member 2	Discuss daily tasks, review development progress, and coordinate implementation activities.
2	Progress Update	Weekly	Google Meet / Microsoft Teams	Both Team Members	Review completed milestones, verify functionality, and plan upcoming tasks.
3	Issue / Bug Discussion	As Needed	Visual Studio Code Live Share, WhatsApp	Both Team Members	Resolve coding issues, dependency conflicts, deployment errors, and testing problems.
4	Stakeholder Review	Bi-Weekly	Google Meet / In-person	Team Members	Present development progress, receive feedback, and discuss technical improvements
5	Final Demo Rehearsal	Once	Microsoft Teams / In-person	Both Team Members	Practice the project presentation, verify application workflow, and prepare demonstration materials.
6	Documentation Review	Once	Google Docs / Microsoft Word	Both Team Members	Review and finalize project documentation, diagrams, and report before submission.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Integration issues between Whisper, Sentence-BERT, and Librosa modules.	Conducted collaborative debugging sessions, reviewed module interfaces, and tested each component independently before integration.
2	Dependency installation and deployment issues (Python packages, FFmpeg, Streamlit Cloud compatibility).	Verified library versions, updated project dependencies, configured the environment correctly, and performed repeated deployment testing until successful.

3	Coordinating development tasks and ensuring consistent progress between both team members.	Maintained regular communication through daily discussions, divided responsibilities clearly, tracked milestone completion, and reviewed code together before integration.
---	--	--